FIELD REPORT

DELLA PENNA ENGINEERING, INC.
21 Whitetail Lane
Parkesburg, PA 19365
TEL: 610-857-0045 FAX: 610-857-0046

DATE 8/8/2012	REPORT NO. MF-1
PROJECT Manchester Farms	
LOCATION West Chester Road	
CONTRACTOR Allessandro Constr.	OWNER Dewey Homes
WEATHER	TEMP °at AM °at PM
PRESENT AT SITE	

To East Fallowfield Twp

RECEIVED SEP 26 2012 By DM

THE FOLLOWING WAS NOTED:

1.) The Contractor has Placed Curbing along 125 to 123 Cyprus Run
2The Curb is 18"high and av. 7" at the top. It matches he height of the Existing Curb . The road is excavated approx.
2.5 feet from the face of curband is not backfilled. There is expansion at both ends and curb is scored every 10 feet
3.) Remove excess concrete prior to backfilling
4.) Put up caution tapr around the work area This is the only area bieng worked on at this time.

9/8/2012

1.) Contractor still has done nothing further with the backfill in front of the curb or put protection tape around the area.
2.) Area of cut has not been cleaned of excess concrete.
3.0walked the site no other work being started yet and the Contractor is not on site.

10/8/2012

1.)Contractor not on Site
2.) No Further Action Taken with the backfill in front of the curb
3.) Some Protection around the work area has ben place in the form of cones and protection tape.
4.) Area in front of the curb needs to tb Backfill and betweeen curb and sidewalk graded and stabilized
5.) A lot of other areas have been painted but no further action taken on them.

08/13/12
1.) The contractor has raked but not seeded or mulched the area between the sidewalk and curb on Cyprus Run
2.) The area in front of the curb has been Backfilled with 2A Mod Stone, but not paved.
3.) I walked the site and found none of the other areas markedw/ paint have been worked on

COPIES TO
Dewey Homes

SIGNED Paul H.Wolf

RECEIVED SEP 24 2012 By DM

DELLA PENNA ENGINEERING, INC.
21 Whitetail Lane
Parkesburg, PA 19365
TEL # 610-857-0045 FAX # 610-857-0046