

Park and Recreation Commission Summary
For the
Board of Supervisors Meeting on April 29, 2008

1) Park Construction

- a. Schedule
 - i. As you are well aware, construction of phase I is underway.
- b. The following invoices have been received from SC.
 - i. Invoice number 7815. Date of invoice is March 4, 2008. In the amount of \$5,613.32. The P&RC recommends that this invoice be paid.
 - ii. Invoice number 8035. Date of invoice is April 3, 2008. In the amount of \$6,098.26. The P&RC has requested supporting documentation before this can be approved. The P&RC recommends that this invoice not be paid until this information has been received.
- c. The following invoice has been received from SSM
 - i. Invoice number 222679. Date of invoice is April 16, 2008. In the amount of \$548.60. This invoice is for the preparation of the Community Conservation Partnership Program Grant application that was due April 25, 2008. The P&RC recommends that this invoice be paid.
- d. SSM has submitted the CCPP grant application that was due April 25, 2008. The total amount of the construction is \$140,000. This is 50% matching grant. This means, the township would be obligated for approximately \$70,000. This is for an ADA compliant bridge to span the Dennis Run Tributary and an asphalt paved/stone dust trail in the meadow section of the park.
- e. The P&RC with the cooperation of the Road Department have staked out and mowed a walking trail in the meadow portion of the park. This is the approximate location of the trail applied for in the grant completed by SSM.

2) Scout Projects

- a. Jeff Schaeffer of Troop 16 has contacted the P&RC regarding ideas suitable for Eagle Scout projects. He has selected the construction of benches off of our existing list of projects. We are expecting his presentation later this year.

3) Friends of the Park

- a. Their meeting was held on April 28, 2008. They are suggesting a grand opening-ribbon cutting ceremony be held at the park on Sunday, September 21, 2008. Is this date acceptable? Tentative times would be 11:00 am until 3:00 pm. The full list of the activities has not been completely determined. These ideas will be presented during the next few months as their plans take shape. It will be appropriate to invite select dignitaries and the P&RC will look to the BOS for their input as it is the intent to mail out invitations.